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Chronology of DEQ-DOE-EPA Spokane River Activities

DATE

June 28, 2006

July 6

July 12
July 21
July 24
October 31

January 17, 2007

January 31

February 9

February 14
February 28
March 1
March 1
March 7
March 15
March 15
March 30
April 1

April 14
April 15
May 29
June 15

June 16

TASK

EPA briefs IDEQ on draft Idaho NPDES permits for dischargers to the
Spokane River

DEQ-DOE-EPA meet to discuss Spokane River issues

DOE hold Spokane River Full Group Collaboration meeting

EPA sends draft NPDES permits to IDEQ

EPA sends copies of draft Idaho NPDES permits to Spokane Tribe/DOE
DOE completes draft Washington NPDES permits

IDEQ comments on draft water quality certification for draft Idaho
NPDES permits back to EPA

DEQ-DOE-EPA meet to discuss Spokane River issues

Spokane County submit NPS grant application and work plan to EPA for
Congressional earmark funds

EPA issues draft Idaho NPDES permits for 60-day public review

EPA approves Spokane County’s NPS grant application and work plan
EPA review and comments on draft Washington NPDES permits

DOE begins 30-day public review of draft Washington NPDES permits
DOE finalizes the TMDL Collaborative Process

DOE begins 30-day public review of revised draft DO TMDL

DOE prepares Delta agreements

DOE executes Delta agreements

DOE public comment period closes on draft Washington NPDES permits
EPA'’s public comment period closes on draft Idaho NPDES permits
DOE public comment period closes on revised draft DO TMDL

EPA sends final Idaho NPDES permits to IDEQ for 30-day review
DOE submits final TMDL to EPA

DOE issues final Washington NPDES permits



May 31
June 14
June 29
June 30

July 1

EPA issues final Idaho NPDES permits

DEQ-DOE-EPA meet to discuss Spokane River issues

IDEQ sends final 410 certification on Idaho NPDES permits to EPA
DOE's effective date for Washington NPDES permits

EPA completes review Spokane River DO TMDL for approval decision



